



PROJECT Olson Kundig_Sommet Blanc Fireplace Surround_option 1

DATE 5/31/22



PROJECT Olson Kundig_Sommet Blanc Fireplace Surround

DATE 5/31/22



REFERENCES

PROJECT Olson Kundig_Sommet Blanc Fireplace Surround_Rough Order of Magnitude v1

DATE 9/28/22

Handmade Tile _____ **\$95,000**

Design & Production

100 ft² @ \$950/ft²**Mounting** _____ **50,000**

Design & Development

Fabrication & Preparation

Crating

Freight _____ **6,000**

PROJECT Olson Kundig_Sommet Blanc Fireplace Surround_Project Schedule & Milestones v1 DATE 9/28/22

PHASE TIMEFRAME DEADLINE

DESIGN

Tile layout and glaze/finish plan submitted for approval
> Revisions as needed

TBD

TBD

Glaze/finish samples submitted for approval
> Revisions as needed

TBD

TBD

Mounting design submitted for approval
> Revisions as needed

TBD

TBD

TILE PRODUCTION

TBD

TBD

FABRICATION & PREPARATION

Mounting fabrication

TBD

TBD

Tile installation

TBD

TBD

Crating and preparation for shipping

TBD

TBD

SHIPPING

TBD

TBD