

				<div><div>801-381-1204 PaulDowland.com</div><div>LicensedInsured25+ Years</div></div>												
Application and Certificate for Payment																
TO GENERAL:		Ikon Construction LLC		PROJECT:		Sommet Blanc Building C Tile		APPLICATION NO:		Distribution to:						
		PO Box 980022		ADDRESS:		9300 Marsac Ave Park City, Utah 84060		APPLICATION DATE:		General Contractor		Ikon Construction				
		Park City, Utah 84098						PERIOD TO:		Subcontractor		Paul Dowland Tile inc.				
FROM:		Paul Dowland Tile inc.						PROJECT NO (if required):								
		358 west 5900 south Murray, Utah 84107						CONTRACT FOR: Countertops								
								CONTRACT DATE:								
										FIELD:						
										OTHER:						
CONTRACTOR'S APPLICATION FOR PAYMENT																
Application is made for payment, as shown below, in connection with Contract.																
Continuation Sheet is attached.																
1. ORIGINAL CONTRACT SUM.....				\$	2,213,272.64											
2. NET CHANGE BY CHANGE ORDERS.....				\$	0.00											
3. CONTRACT SUM TO DATE (Line 1 + 2)				\$	0.00											
4. TOTAL COMPLETED & STORED TO DATE (Column G on Sched of V)				\$	0.00											
5. RETAINAGE:																
a. 5 % Retainage From Previous Application																
(Column D + E on Sched of Values)				\$												
b. 5 % Retainage From This Application																
(Column F on Sched of Values)				\$												
Total Retainage (Lines 5a + 5b or Total in Column I of Sched of Values)				\$	0.00											
6. TOTAL EARNED LESS RETAINAGE				\$	0.00											
(Line 4 Less Line 5 Total)																
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT				\$												
(Line 6 from prior Certificate)																
8. CURRENT PAYMENT DUE				\$	0.00											
9. BALANCE TO FINISH, INCLUDING RETAINAGE																
(Line 3 less Line 6)				\$	0.00											
CHANGE ORDER SUMMARY					ADDITIONS			DEDUCTIONS								
Total changes approved in previous months by Owner				\$			\$									
Total approved this Month				\$			\$									
				\$			\$									
NET CHANGES by Change Order				\$												

[illegible]