





 EST. 1988
 Paul Dowland Tile, Inc.

801-381-1204
PaulDowland.com

Licensed Insured 25+ Years

Application and Certificate for Payment

TO GENERAL: Ikon Construction LLC	PROJECT: Sommet Blanc Building C Tile	APPLICATION NO:	Distribution to:
PO Box 980022	ADDRESS: 9300 Marsac Ave Park City, Utah 84060	APPLICATION DATE:	General Contractor Ikon Construction
Park City, Utah 84098		PERIOD TO:	
FROM: Paul Dowland Tile inc.		PROJECT NO (if required):	Subcontractor Paul Dowland Tile inc.
358 west 5900 south Murray, Utah 84107		CONTRACT FOR: Countertops	
		CONTRACT DATE:	
			FIELD:
			OTHER:

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with Contract.
Continuation Sheet is attached.

1. ORIGINAL CONTRACT SUM.....	\$	1,400,886.23
2. NET CHANGE BY CHANGE ORDERS.....	\$	0.00
3. CONTRACT SUM TO DATE (Line 1 + 2)	\$	0.00
4. TOTAL COMPLETED & STORED TO DATE (Column G on Sched of V)	\$	0.00
5. RETAINAGE:		
a. 5 % Retainage From Previous Application		
(Column D + E on Sched of Values)	\$	
b. 5 % Retainage From This Application		
(Column F on Sched of Values)	\$	
Total Retainage (Lines 5a + 5b or Total in Column I of Sched of Values)	\$	0.00
6. TOTAL EARNED LESS RETAINAGE	\$	0.00
(Line 4 Less Line 5 Total)		
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT	\$	
(Line 6 from prior Certificate)		
8. CURRENT PAYMENT DUE	\$	0.00
9. BALANCE TO FINISH, INCLUDING RETAINAGE		
(Line 3 less Line 6)	\$	0.00

CHANGE ORDER SUMMARY	ADDITIONS	DEDUCTIONS
Total changes approved in previous months by Owner	\$	\$
Total approved this Month	\$	\$
	\$	\$
NET CHANGES by Change Order	\$	

